## Ashford Mamelodi

Please find the workplan for the book. This plan is tentative, but realistic. It would commence once the resources for mobilisation are made available.

## Workplan

Research	Duration	Cost
Collection of data	6 weeks	P5 000
Interviews (various sources)	4 weeks	_
Collation of data	2 week	
Interview (supplentary)	2 week	_
Writing		
Zonnieg in	4 weeks	
Chaptering (sequencing)	15 weeks	
Follow up interviews	2 week	
Workshopping	1 week	
Follow up interviews	2 week	
Editing		
Style	3 weeks	P12 500
Content	3 weeks	P2 500
Effecting changes	2 week	-
Workshopping	1 week	P1 500
Proofreading	3 weeks	P5 000
Finishing off	1 week	_
Design	3 weeks	P18 500
Printing	4 weeks	P32 300
Marketing	Optional	